Assignment Short title Assigned Date Due Date

Assignment	Short	title	Assigned Date	Completed Date
Make a Website Skele	e WS		1/17/2025	1/21/2025
Make the Software D	SDPP		1/21/2025	1/25/2025
Software Developme	SDPD		1/21/2025	1/25/2025
Switch the entire pro	SD		1/29/2025	2/2/2025
Flesh out the Front E	ı FFE		1/24/2025	2/6/2025
Implement Back End	BES		1/24/2025	REASSIGNED
Reformat site in CSS g	CSSG		2/7/2025	2/15/25
Finish Question Edito	QE		2/17/2025	2/20/2025
Format Course Editor	CE		2/17/2025	2/20/2025
Implement Course Ad	: CA		2/17/2025	2/20/2025
Implement Question	QA		2/17/2025	2/20/2025
Implement Attachme	e AA		2/17/2025	2/20/2025
Implement Course Ba	ICB		2/15/2025	2/27/2025
Finish test editor	TE		2/18/2025	2/28/2025
Make 3 Cover Pages	3C		2/23/2025	3/8/2025
Feedback Pages	FP		2/23/2025	3/12/2025
Complete front end p	CFEP		3/8/2025	3/14/2025
Webmaster	WM		3/16/2025	4/3/2025
Loading API	LAPI		3/31/2025	4/5/2025
Deletion API	DAPI		3/31/2025	4/6/2025
Saving API	SAPI		3/31/2025	4/6/2025
Debug API	DBAPI		4/6/2025	4/19/2025
FINISH PROJECT	FTP		4/20/2025	4/24/2025
Lead the Team to Imp	: LTI		4/25/2025	4/27/2025
•				

Term	Class	Project	Week	Hours (Class)	Hours (Meetings)	Hours (Other)	Total for Week
Spring 2025	CS499-03	To Be Assigned	1/12/2025	1	0.5	N/A	1.5
Spring 2025	CS499-03	Creating Website	1/19/2025	1	2	4	7
Spring 2025	CS499-03	Creating Website	1/26/2025	0.8	1.5	2.3	4.6
Spring 2025	CS499-03	Switching to Djang	2/2/2025	2.5	1	7.8	11.3
Spring 2025	CS499-03	Completing Webp	2/9/2025	2.5	0.5	4.2	7.2
Spring 2025	CS499-03	Reformatting web	2/16/2025	2.4	0.2	4.1	6.7
Spring 2025	CS499-03	Starting Back End,	2/23/2025	2.5	0.5	4.5	7.5
Spring 2025	CS499-03	Implementing fro	3/2/2025	2.5	0.5	9.2	12.2
Spring 2025	CS499-03	Working on Front	3/9/2025	0.5	0.5	4	5
Spring 2025	CS499-03	Finishing prototyp	3/16/2025	0	0	56.2	56.2
Spring 2025	CS499-03	Finishing prototyp	3/23/2025	2	0	12.4	14.4
Spring 2025	CS499-03	Finishing prototyp	3/30/2025	2	1	8.2	11.2
Spring 2025	CS499-03	Debug Prototype	4/6/2025	0	0.4	8.4	8.8
Spring 2025	CS499-03	Debug Prototype	4/13/2025	0	0.8	14.5	15.3
Spring 2025	CS499-03	Finishing prototyp	4/20/2025	0	3.3	26.3	29.6
Spring 2025	CS499-03	Finishing project	4/27/2025	0	3.6	24.6	28.2